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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Subject:

To:
From:

Date:
Reporting Period:

1. Introduction
1.1 Background

Site Number: z5nb
D.O. Number:

Response Authority: OPA
Response Lead: PRP

NPL Status: Non NPL
Mobilization Date:  3/24/2014
Demob Date: 4/9/2014
CERCLIS ID:

ERNS No.:

FPN#: E14512

1.1.1 Incident Category
Response to Oil Release at the B

1.1.2 Site Description

Region V

POLREP #6
Final EPA Polrep
BP Whiting Crude Release

Whiting, IN
Latitude: 41.6763040 Longitude: -87.4757741

Mike Beslow, OSC
Steve Faryan, OSC

4/10/2014
3/30/2014 to 4/09/2014

Contract Number:
Action Memo Date:

Response Type: Emergency
Incident Category: Removal Action
Operable Unit:

Start Date: 3/24/2014
Completion Date: 4/9/2014
RCRIS ID:

State Notification:
Reimbursable Account #:

P Whiting Refinery
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The BP Whiting Refinery is located along the shore of Lake Michigan in Whiting, Indiana. Crude oil was
released from a NPDES permitted outfall to Lake Michigan from the BP Whiting Refinery waste water
treatment plant (WWTP). The source of the crude oil has been determined to have originated from the
#12 pipestill cooling system which is located on the facility, south of the rail tracks that separate the

refinery from the WWTP.

1.1.2.1 Location

BP Whiting Refinery
2815 Indianapolis Blvd
Whiting, IN 46394

http://www.epaosc.org/sites/9151/files/

WhitingCrude polrep 6.htm
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1.1.2.2 Description of Threat
Crude oil discharge to Lake Michigan from the BP Whiting Refinery in Whiting, Indiana. Standing oil
sheen in the #6 separator, as the separator continually discharges water directly to lake michigan.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Result
BP reported the release of crude oil to US EPA via the National Response Center at approximately 1700
hours on March 24, 2014.

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
On April 9, 2014 EPA formally honored USCG's request for control of FPN for this site.

Prior to April 9, activities were as follows:

US EPA along with USCG monitored and conducted oversight of BP remediation activities and changing
shoreline conditions. BP continued to monitor and remove oil and sheen from the #6 oil-water separator
in addition to conducting shoreline cleanup activities. Multi agency (EPA and USCG) along with BP
consultants comprised the shoreline cleanup and assessment technique (SCAT) teams and conducted a
submerged oil survey to evaluate the presence or absence of submerged oil adjacent to outfall #2 and
the remaining survey area. EPA and SCAT teams continued to monitor effectiveness of cleanup
activities and conducted reconnaissance surveys to evaluate present site conditions and make
recommendations, cleanup guidelines, and endpoint goals.

2.1.2 Response Actions to Date
The following activities occurred during this reporting period:

+ BP contractors continued to maintain hard and soft boom positioned immediately adjacent to BP
outfall #002 and due to inclement weather, water conditions and recommendations by EPA,
USCG and BP consultant, teams have multiple sections of absorbent and boom #1 that crossed
entire cove parallel to beach front;

+ Shoreline cleanup personnel continued to survey beachfront and shorelines. When identified they
have conducted manual collection of any remaining tar patties, tar balls, oil impacted debris, oil-
impacted sand and oil stained or oil coated small rocks (when accessible and based on tidal and
weather conditions) as recommended by EPA, USCG and BP consultant SCAT team;

» Vacuum trucks are staged at the impacted #6 oil water separator and conduct oil and sheen
removal activities;

» SCAT team completed survey assessment along segments 'D', 'E' and 'F' on March 30, 2014;

+ EPA completed a submerged oil survey with BP consultants and representatives on March 30,
2014. A total of 35 survey points were evaluated for the absence or presence of oil and/or sheen.
Results of the survey concluded that no oil or sheen was identified;

+ EPA and USCG conducted sampling activities of tar patties within segment 'F' (eastern impacted
shoreline);

+ EPA and START conducted sampling activities of Outfall 002 and impacted boom (currently
staged on site) on March 31, 2014.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
BP has been issued a Federal Notice of Interest.

2.1.4 Progress Metrics

Waste Stream Medium | Quantity glamfest Treatment | Disposal

Oil Water Mixture from lake
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862-883
Barrels

Oil Water Mixture from #6

6335 barrels
Seperator

Oiled Solids 134 cubic yds

2.2 Planning Section

2.2.1 Anticipated Activities
BP incident management team continues to reduce personnel as current site conditions have stabilized
and focus shifts from immediate response to cleanup on impacted #6 oil-water separator. BP crews will
continue daily monitoring and cleanup activities along beach front and adjacent shorelines (weather and
tidal conditions appropriate).

2.2.1.1 Planned Response Activities
BP crews will continue to skim the oil and sheen from the #6 oil water separator, and will continue to
make regular reconnaissance walks of the shore.

2.2.1.2 Next Steps
USCG will oversee all nexts steps, and EPA will participate as requested

2.2.2 Issues
Boom deployed around #002 outfall will be continued to be monitored on a daily basis until #6 oil-water
separator has been inspected by EPA or USCG and they have confirmed absence of oil and sheen.

2.3 Logistics Section
No information available at this time.

2.4 Finance Section

2.4.1 Narrative
FPN E14512 Whiting Refinery has been opened with the USCG NPFC for $25,000. The ceiling was
increased on March 26, 2014 to $50,000.

START TDD was increased to $30,000 on 3/26/2014.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety is being staffed by BP Whiting Refinery

2.5.2 Liaison Officer
Liason is being staffed by BP Whiting Refinery

2.5.3 Information Officer
Francisco Arcaute was on site 3-29-14, 3-30-14, and 3-31-14 reporting to the USEPA Regional Office
and is working with representatives from the USCG and BP.

3. Participating Entities

3.1 Unified Command
USEPA, USCG, and BP

3.2 Cooperating Agencies
IDEM, City of Whiting, City of Hammond, City of East Chicago,

4. Personnel On Site

US EPA representatives
USCG representatives

http://www.epaosc.org/sites/9151/files/WhitingCrude polrep 6.htm 4/28/2014



Weston START contractor
BP personell and contractors

5. Definition of Term

S

OTCW: Once Through Cooling Water

6. Additional sources of information

6.1 Internet locat

http://www.epa.q

ion of additional information/report

ov/region5/newsevents/bp-whiting-spill/index.html

6.2 Reporting Schedule

Remaining POLREPS will be issued by USCG.

7. Situational Refere

nce Materials
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Miles of river systems cleaned and/or restored 0
This is an
Integrated River [Cubic yards of contaminated sediments removed and/or capped 0
Assessment.
The numbers Gallons of oil/water recovered 302,600
should overlap.
Acres of soil/sediment cleaned up in floodplains and riverbanks 1
Acres Protected 1
Number of contaminated residential yards cleaned up 0
Stand Alone
AAssessment Human Health Exposures Avoided unknown
Number of workers on site 90
Contaminant(s) of Concern
Contaminant(s) of| crude oil
Concern
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